COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 31/ 2019

ESTI MATE SUMVARY 08:02: 27
CONTI D; C21010 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21010- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TIME ALLOW 10/29/201 FI XED COVPLETI ON DAl
US 34 OVER NORTH FORK CO RI VER PERCENT TIME:  25.94 ORI G TIME ALLOW 10/29/201 FI XED COVPLETI ON DAl
PROJECT NO. FBR0341- 087
US 34 OVER NORTH FORK CO RI VER
NAMVE OF ROAD:
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 04/01/2019
4 | NVERNESS COURT E, SUITE 250 DATE LET 01/ 10/ 2019 DATE WORK BEGAN  04/01/2019
DATE AWARDED 01/ 29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/21/2019 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,224,103.79 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 3, 822,565.87 NON- PARTI C PATI NG 423,248.98 37,725.04
PERCENT COMPLETE: 10. 02% TOTAL EARNI NGS 423, 248. 98 37,725.04
FUNDS AVAI LABLE: $ 3,800, 854.81 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 423, 248.98 37,725.04
TOTAL CLAI VS $ 0.00 RETAI NAGE -10, 457. 46 -1,131.76
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 412,791.52 36, 593. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 412, 791. 52 36, 593. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36, 593. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00027

0020 202- 00090

0025 202-00220

0030 202-00240

0035 202-00250

0040 202-00810

0045 202-01000

0050 202-01130

0055 202-01300

C21010
21010-BI D
FBR0341- 087
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

*Renoval of Riprap

Renoval of Delineator

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenment Marking

*Rermoval of Ground Sign

*Renpoval of Fence

Renoval of Guardrail Type 3

Renoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
28, 600. 00000
38. 000
EACH
404. 34000
22.000
5
20. 34000
9. 000
EACH
6. 03000
1, 610. 000
5
6. 64000
1, 865. 000
5%
4. 88000
2, 160. 000
SF
2. 08000
6. 000
EACH
78. 45000
297. 000
LF
4. 22000
367. 000
LF
8. 45000
4. 000
EACH

392. 27000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 750
0. 000
0. 750

37.000
0. 000
37.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
3. 000
5. 000

277.000
0. 000
277.000

63. 000
0. 000
63. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 05/ 31/ 2019

235.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:02: 27

AMOUNT

21, 450

14, 960

392.

1,168

532.

392.

00

58

.00

.00

.00

.00

.00

25

94

35

27



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21010-BI D ESTI MATE RUN 05/ 31/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0002 08: 02: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 *Enmbanknment Material (Conplete In Place) 1, 349. 000 458. 000
cY 0. 000 0. 00
41. 04000 458. 000 18, 796. 32
0065 203-00100 *Muck Excavation 300. 000 0. 000
cY 0. 000 0. 00
12. 74000 0. 000 0. 00
0070 203-01500  *Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0075 203-01510 *Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0080 203-01515 *Backhoe (Landscapi ng) 2.000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0085 203-01550 *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0090 203-01555 *Dozi ng (Landscapi ng) 2.000 0. 000
HOUR 0. 000 0. 00
150. 80000 0. 000 0. 00
0095 203-01594 *Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0100 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
286. 00000 0. 000 0. 00
0105 203-01620 Sweepi ng 50. 000 0. 000
HOUR 0. 000 0. 00
101. 62000 0. 000 0. 00
0110 203-02330 Laborer 120. 000 0. 000
HOUR 0. 000 0. 00

39.10000 0. 000 0. 00



CONTI D

CAT NO0200

0115 207-00205

0120

208- 00002

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

208- 00400

0165 210-04010

ROADWAY

C21010
21010-BI D
FBR0341- 087
| TEM
DESCRI PTI ON
*Topsoi |

*Erosi on Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

*Er osi on Control

Managenent

Wat er

Cont r ol

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
216. 000
cy
18. 71000
1, 400. 000
LF
7.13000
2.000
EACH
1, 680. 91000
4. 000
EACH
1, 552. 26000
80. 000
HOUR
42. 46000
40. 000
HOUR
98. 45000
50. 000
HOUR
98. 45000
10. 000
HOUR
39. 10000
226. 000
DAY
99. 80000
1. 000
LS
37, 918. 23000
2.000
EACH

1, 448. 39000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1,074
0. 000
000

000

1,074

0. 000
1. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0.500
0. 000
0.500

0. 000
0. 000
0. 000

4.000
5. 000
9. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 4

ESTI MATE RUN 05/ 31/ 2019

1,680

49

499.

.00

.00

91

.00

.00

23

.00

.00

00

.00

.00

08: 02: 27

AMOUNT

7,657

1, 680

1,552

49

49

898.

1, 448

.00

62

91

26

.00

23

23

.00

20

.00

39



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21010-BI D ESTI MATE RUN 05/ 31/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0002 08: 02: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04050  Adjust Val ve Box 1. 000 0.500
EACH 0. 000 0.00
245. 62000 0. 500 122.81
0175 212-00006 *Seeding (Native) 0. 460 0. 000
ACRE 0. 000 0.00
1, 452. 16000 0. 000 0.00
0180 212-00009  *Seeding (Tenporary) 0.110 0. 000
ACRE 0. 000 0. 00
1, 160. 69000 0. 000 0.00
0185 212-00028 *Seedi ng (Vetl ands) 0. 050 0. 000
ACRE 0. 000 0.00
6, 983. 15000 0. 000 0.00
0190 212-00032  *Soil Conditioning 0. 460 0. 000
ACRE 0. 000 0. 00
7,601. 33000 0. 000 0.00
0195 213-00012 *Spray-on Mil ch Bl anket 0. 370 0. 000
ACRE 0. 000 0.00
8, 306. 14000 0. 000 0.00
0200 213-00150  *Bonded Fiber Matrix 0.110 0. 000
ACRE 0. 000 0. 00
8, 724. 23000 0. 000 0.00
0205 214-00205 *Deci duous Tree (5 Gallon Container) 5. 000 0. 000
EACH 0. 000 0.00
162. 94000 0. 000 0.00
0210 214-01015 *Wllow Cuttings 205. 000 0. 000
EACH 0. 000 0.00
5. 87000 0. 000 0.00
0215 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 500. 000 0. 000
d ass
5% 0. 000 0.00
4. 38000 0. 000 0.00
0220 217-00020  *Herbi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00

76. 65000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 240- 00000

0230

240- 00010

0235

240- 00020

0240

250- 00010

0245

250- 00050

0250

250- 00110

0255

250- 00120

0260

304- 01005

0265

304- 06000

0270

403- 00720

0275 403-34701

C21010
21010-BID
FBR0341- 087
| TEM
DESCRI PTI ON

W dlife Biologist

of Nests

Renoval

Netting

Envi r onnent al

Heal th and Safety Managenent

Moni tori ng Techni ci an

Health and Safety Officer

Mat eri al

Sanpling and Delivery

*Aggregate Base Course (O ass 1)

*Aggr egat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
117. 44000
10. 000
HOUR
149. 92000
400. 000
5%
8. 57000
1. 000
LS
7, 020. 00000
10. 000
HOUR
78. 00000
10. 000
HOUR
78. 00000
1. 000
EACH
476. 32000
300. 000
cy
39. 83000
1, 075. 000
TON
27.10000
122. 000
TON
286. 20000
879. 000
TON

197. 28000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
18.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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1,056

149.

96

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 02: 27

AMOUNT

2,113

149.

3,510

92

92

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21010-BI D ESTI MATE RUN 05/ 31/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0002 08: 02: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 54. 000 0. 000
TON 0. 000 0. 00
760. 40000 0. 000 0. 00
0285 411-10255 Enul sified Asphalt (S| ow Setting) 164. 000 0. 000
GAL 0. 000 0. 00
30. 17000 0. 000 0.00
0290 420-00102  Geotextile (Erosion Control) (Class 1) 181. 000 165. 000
Sy 0. 000 0. 00
9. 54000 165. 000 1,574.10
0295 420-00112 *CGeotextile (Drainage) (Class 1) 28. 000 0. 000
SY 0. 000 0. 00
3. 77000 0. 000 0.00
0300 506-00206 *Riprap (6 Inch) 8. 000 0. 000
cY 0. 000 0. 00
60. 35000 0. 000 0. 00
0305 506-01020 *Geogri d Rei nforcenent 900. 000 0. 000
5% 0. 000 0. 00
4. 65000 0. 000 0.00
0310 507-00400 Bi tumi nous Sl ope and Ditch Paving (Asphalt) 9. 000 0. 000
TON 0. 000 0. 00
457. 60000 0. 000 0. 00
0315 603-00024  *Prepare Culvert Pipe (24 Inch) 86. 000 0. 000
LF 0. 000 0. 00
57.20000 0. 000 0.00
0320 603-00025 *Cul vert Lining (24 Inch)(Special) 86. 000 0. 000
LF 0. 000 0. 00
191. 36000 0. 000 0. 00
0325 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 125. 000 0. 000
LF 0. 000 0. 00
52. 26000 0. 000 0.00
0330 606-01370 Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00

3, 301. 11000 0. 000 0. 00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21010-BI D ESTI MATE RUN 05/ 31/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0002 08: 02: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 606-02003 End Anchorage (Nonfl ared) 4.000 0. 000
EACH 0. 000 0.00
4,242. 56000 0. 000 0.00
0340 607-00005 End Post 6. 000 0. 000
EACH 0. 000 0.00
325. 89000 0. 000 0. 00
0345 607-00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0.00
380. 20000 0. 000 0.00
0350 607-01055 Fence Wre Wth Treated Woden Posts 319. 000 0. 000
LF 0. 000 0.00
10. 38000 0. 000 0. 00
0355 607-11525 Fence (Plastic) 765. 000 45. 000
LF 225. 000 553. 50
2.46000 270. 000 664. 20
0360 607-56001 Fence (Ani mal Protection) 50. 000 0. 000
LF 0. 000 0.00
13. 33000 0. 000 0. 00
0365 607-60120 20 Foot Gate 1. 000 0. 000
EACH 0. 000 0.00
905. 24000 0. 000 0.00
0370 609-24002 Cutter Type 2 (2 Foot) 350. 000 0. 000
LF 0. 000 0.00
42.24000 0. 000 0. 00
0375 609-60011 Curb Type 6 (Section M 341. 000 0. 000
LF 0. 000 0.00
36. 21000 0. 000 0.00
0380 612-00001 Del i neator (Type 1) 9. 000 0. 000
EACH 0. 000 0.00
24.14000 0. 000 0. 00
0385 612-00003 Del i neator (Type I11) 2. 000 0. 000
EACH 0. 000 0.00

26. 55000 0. 000 0. 00



CONTI D:

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

614- 00011

614- 00012

614-01512

614- 01522

614-01572

614- 01578

615- 00050

621- 00450

621- 00500

624-20300

625- 00000

C21010
21010-BID
FBR0341- 087

ROADWAY

Si gn Panel

Si gn Panel

St eel

Sign

St eel

Si gn

Steel Sign

Sl i pbase)

St eel

Si gn

Enbanknent

*Det our

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

| TEM
DESCRI PTI ON

(Cass I)

(Cass Il)

Support

(2-1nch Round) (Post)

Suppor t

(2-1nch Round) ( Socket)

Support

(2-1/2 I'nch Round NP-40)(Post &

Suppor t

(2-1/2 Inch Round NP-40)(Slipbase)

Protector Type 5

Pavenent

Tenporary Bridge

*Det our

Dr ai nage Pipe (C ass 0)

*Construction Surveying

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
SF
16. 90000
73.000
SF
21. 73000
10. 000
LF
12. 07000
1. 000
EACH
181. 05000
58. 000
LF
19. 31000
5. 000
EACH
295. 71000
4. 000
EACH
3,017. 47000
1, 653. 000
%
65. 42000
1. 000
LS

302, 425. 65000

180. 000
LF
54. 31000
1. 000
LS

32, 382.52000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

120. 000
60. 000

. 000

0.160
0. 160
0.320
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3, 258.

5, 181.

.00

.00

.00

.00

.00

.00

.00

.00

.00

60

20

08: 02: 27

AMOUNT

151, 212.

9, 775.

10, 362.

.00

.00

.00

.00

.00

.00

.00

.00

83

80

41



CONTI D

CAT NO0200

0445 626- 00000

0450 626-01103

0455 627-00008

0460 627-00012

0465 629-01001

0470 630-00000

0475 630- 00007

0480 630-00012

0485 630-80001

0490 630-80337

0495 630-80341

ROADWAY

C21010
21010-BI D
FBR0341- 087
| TEM
DESCRI PTI ON
*Mobi | i zation
*Public Information Services (Tier IIl)

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (Low VOC Sol vent Base)

Survey Monunent (Type 1)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M C) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

298, 668. 54000

1. 000
LS
5, 719. 92000
11. 000
GAL
338. 00000
28. 000
GAL
135. 82000
2.000
EACH
212.91000
4, 000. 000
HOUR
28. 08000
70. 000
DAY
130. 00000
156. 000
DAY
676. 00000
4.000
EACH
120. 70000
4.000
EACH
90. 52000
46. 000
EACH

12. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 000
0. 250

0.125
0.125
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

302. 000
310. 000
612. 000

20. 000
10. 000
30. 000

17. 000
18. 000
35. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000
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714

8,704

1,300

12,168

.00

99

.00

.00

.00

80

00

00

.00

.00

.00

08: 02: 27

AMOUNT

74, 667

1,429

17,184

3,900

23, 660

241.

24

13

98

.00

.00

.00

96

00

00

40

.00

14



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21010-BI D ESTI MATE RUN 05/ 31/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0002 08: 02: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80342  *Construction Traffic Sign (Panel Size B) 26. 000 13. 000
EACH 0. 000 0.00
12. 07000 13. 000 156. 91
0505 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
1, 206. 99000 1. 000 1, 206. 99
0510 630-80360  *Drum Channel i zi ng Device 52.000 26. 000
EACH 0. 000 0.00
12. 07000 26. 000 313.82
0515 630-80370 Concrete Barrier (Tenporary) 788. 000 0. 000
LF 0. 000 0. 00
49. 12000 0. 000 0.00
0520 630-80380 *Traffic Cone 50. 000 10. 000
EACH 0. 000 0.00
6. 03000 10. 000 60. 30
0525 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 1. 000
(Tenpor ary)
EACH 1. 000 2,172.58
2,172.58000 2.000 4, 345. 16
0530 700-70010 F/ A Mnor Contract Revisions 225, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0535 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0540 700-70014 F/ A I ncentive 116, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0545 700-70016 F/ A Fuel Cost Adj ustnment 22,000. 000 -3.270
FA 0. 000 0. 00
1. 00000 -3.270 -38.27
0550 700-70019 F/ A Asphalt Cement Cost Adj ustnent 14, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21010-BI D ESTI MATE RUN 05/ 31/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0002 08: 02: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70587 F/ A Hazardous Waste Disposal (Lead Based Paint) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,168, 169.43 $ 37,725.04% 377,702.07
CAT NO0300 D-13-Y

0565 202-00400 Renopval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
133, 311. 84000 0. 000 0. 00
0570 206-00000 *Structure Excavation 820. 000 0. 000
cY 0. 000 0. 00
16. 29000 0. 000 0.00
0575 206-00100  *Structure Backfill (Class 1) 473.000 0. 000
cY 0. 000 0. 00
44.54000 0. 000 0. 00
0580 206-00200 *Structure Backfill (Cass 2) 139. 000 0. 000
cY 0. 000 0. 00
49. 49000 0. 000 0.00
0585 206-00360  *Mechani cal Reinforcenent of Soil 473.000 0. 000
cY 0. 000 0. 00
18. 71000 0. 000 0. 00
0590 403-34701 Hot M x Asphalt (Grading SX) (75) 96. 000 0. 000
TON 0. 000 0. 00
197. 28000 0. 000 0.00
0595 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 6. 000 0. 000
TON 0. 000 0. 00
760. 40000 0. 000 0. 00
0600 411-10255 Enul sified Asphalt (S| ow Setting) 29. 000 0. 000
GAL 0. 000 0. 00

30. 17000 0. 000 0.00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21010-BI D ESTI MATE RUN 05/ 31/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0002 08: 02: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-13-Y

0605 420-00112 *Ceotextile (Drainage) (Cl ass 1) 753. 000 0. 000
SY 0. 000 0. 00
3. 77000 0. 000 0. 00
0610 502-00100 *Drilling Hole to Facilitate Pile Driving 444.000 0. 000
LF 0. 000 0. 00
611. 87000 0. 000 0. 00
0615 502- 00460 Pile Tip 16. 000 0. 000
EACH 0. 000 0. 00
240. 75000 0. 000 0. 00
0620 502-11489 Steel Piling (HP 14x89) 492. 000 0. 000
LF 0. 000 0. 00
76.20000 0. 000 0. 00
0625 506-00209 *Riprap (9 Inch) 352. 000 0. 000
cY 0. 000 0.00
131. 48000 0. 000 0. 00
0630 515-00120  *Waterproofing (Menbrane) 568. 000 0. 000
SY 0. 000 0. 00
24.09000 0. 000 0. 00
0635 601-03040 Concrete Class D (Bridge) 107. 000 0. 000
cY 0. 000 0. 00
726. 02000 0. 000 0. 00
0640 601-06404 Concrete (Utra H gh Performance Concrete) 920. 000 0. 000
CF 0. 000 0. 00
390. 94000 0. 000 0. 00
0645 601-40400 *Structural Concrete Stain 401. 000 0. 000
SY 0. 000 0.00
32. 59000 0. 000 0. 00
0650 602-00020 *Reinforcing Steel (Epoxy Coated) 17, 775. 000 0. 000
LB 0. 000 0. 00
1. 48000 0. 000 0. 00
0655 606- 11030 Bridge Rail Type 10M 237.000 0. 000
LF 0. 000 0. 00

216. 60000 0. 000 0. 00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21010-BI D ESTI MATE RUN 05/ 31/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0002 08: 02: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-13-Y

0660 613-00200 2 Inch Electrical Conduit 253. 000 0. 000
LF 0. 000 0. 00
8. 46000 0. 000 0. 00
0665 613-07004 Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 298. 68000 0. 000 0. 00
0670 618-00154 Prestressed Concrete | (BT54) 818. 000 0. 000
LF 0. 000 0. 00
414. 74000 0. 000 0. 00
0675 618-06034 Prestressed Concrete Slab (Depth 6" Through 13") 5, 216. 000 0. 000
SF 0. 000 0. 00
93. 29000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 1,942,312.21$% 0.00% 0. 00

CAT NO0301 WALL A - STR NO. R034A012089RRA

0680 206-00000 *Structure Excavation 233.000 0. 000
(&% 0. 000 0.00
16. 29000 0. 000 0. 00
0685 206-00100 *Structure Backfill (O ass 1) 284. 000 0. 000
cY 0. 000 0. 00
44.54000 0. 000 0. 00
0690 206-00200  *Structure Backfill (Cass 2) 24. 000 0. 000
(&% 0. 000 0.00
49. 49000 0. 000 0. 00
0695 206- 00360 *Mechani cal Rei nforcement of Soil 183. 000 0. 000
cY 0. 000 0. 00
18. 71000 0. 000 0. 00
0700 420- 00000 Geonenbr ane 170. 000 0. 000
Sy 0. 000 0.00
14. 69000 0. 000 0. 00
0705 504-04410 *Bl ock Facing 586. 000 0. 000
SF 0. 000 0. 00

32.12000 0. 000 0.00



CONTI D: C21010

PCN: 21010-BID

PRQIECT FBR0341- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 WALL A - STR NO R034A012089RRA

0710 601-03050

0715 601-40400

0720 602-00020

CAT NO0400

0725 620- 00005

0730 620-00012

0735 620-00020

Concrete Class D (Wall)

Concrete Stain

*Structural

*Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (d ass 2)

Sanitary Facility

(Epoxy Coat ed)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 05/ 31/ 2019

ESTI MATE NO. 0002 08: 02: 27
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
12. 000 0. 000
oy 0. 000 0. 00
1, 882. 85000 0. 000 0. 00
41. 000 0. 000
% 0. 000 0. 00
32. 59000 0. 000 0. 00
1, 195. 000 0. 000
LB 0. 000 0. 00
1. 48000 0. 000 0. 00
CAT 0301  CURRENT AMT $  68,075.23% 0.00$ 0. 00
1. 000 1. 000
EACH 0. 000 0. 00
21, 396. 30000 1. 000 21, 396. 30
1. 000 1. 000
EACH 0. 000 0. 00
20, 921. 93000 1. 000 20, 921. 93
1. 000 1. 000
EACH 0. 000 0. 00
3, 228. 69000 1. 000 3,228. 69
CAT 0400  CURRENT AMT $  45,546.92$ 0.00$  45,546.92
PRQJECT TOTAL CURRENT AMI §$ 4,224,103.79$  37,725.04$% 423, 248.99



